
 

I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated March 09 for activities through March 16 with upcoming work anticipated for 

March / May 2012. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures, go to Updates. 

 

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Saw cut and seal existing joints continues - SB.  Night time closures will be 

required. 

 Repair out of tolerance isolation joints - SB.  Night time closures will be required. 

 Electrical Work – NB – CCO Work. 

 RSC Removal/Replacement (existing W/M Locations).  Night time closures will 

be required. 

 Install 60 GE Barriers.  Night time closures will be required. 

 

 

o Upcoming work (April): RHMA paving in median shoulder and lane #1 in 

both directions.                                                                                                                                                                                                                                                                         

 

 

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 

 Punch List - Diablo to Rudgear Road.  Night time closures will be required. 

 Permanent Erosion Control (Weather Pending). 

  

 

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND) 

 

 There is no work scheduled for next week. 

 

o Upcoming work (April - May): Bridge deck methacrylate treatment – 

weather permitting.   


